
Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4399           

0013 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   1 of 9

Nebraska Department of Roads Date: 04.13.2016

Contract Location:

 

Contractor:

VONTZ PAVING, INC.

2355 W HWY 6

 

 

Date Awarded: 11.20.2014

12.02.2014

06.01.2015

Date Let:

WOOD RIVER - GRAND ISLAND

11.13.2014

Estimate Type: PROG

Phone:

(402)462-5341

Escrow Agent:

 

Surety Co:

NORTH AMERICAN SPECIALTY INSURANCE COMPANY

HASTINGS  NE  68901-7711

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 06.01.2015

Date Project Completion:

Counties

HALL

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

42399  000 STPD-30-4(149) 030 300.280 312.47 GRAD BR GDRL BIT
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$4,798,549.77

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $4,684,875.23 $4,677,048.28 $7,826.95
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $4,684,875.23 $4,677,048.28 $7,826.95
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $4,684,875.23 $4,677,048.28 $7,826.95

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-49.16 $-34.42 $-14.74

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$49.16 -$14.74

Payment

-$34.42

$4,684,826.07 $4,677,013.86 $7,812.21

$.00 $.00 $.00

98%

% Time Comp

% Dollar Comp

97%

$4,661,925.99

04.11.2016 04.11.2016

04.11.2016

Nordhues, Bob

Halstead, Kerri

Meyer, Keith

Project Manager District Engineer

Construction Engineer

04.12.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 04.12.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 7 GUARD RAIL

6960.60      599.90 0.000 0.00

1.000 599.90

1.000 599.90

0.000 0.00

4005

LS  MATERIAL COST DIFFERENTIAL

Material Costs Plus 0%

4005 

0030.60      2,333.10 0.000 0.00

1.000 2,333.10

1.000 2,333.10

0.000 0.00

4006

LS  MOBILIZATION

Contr. Cost to Drive to Proj.

4006 

1990.02      574.88 0.000 0.00

1.000 574.88

1.000 574.88

0.000 0.00

4007

LS  LABOR

Crew Labor hours

4007 

Contracted 0.00

Current 3,507.88

In place 3,507.88

This Estimate 0.00

GROUP 7 GUARD RAIL

GROUP 1 GRADING

0030.10      500.00 1.000 500.00

1.000 500.00

1.000 500.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      1,000.00 1.000 1,000.00

1.000 1,000.00

0.000 0.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1011.00      30.00 4.000 120.00

4.000 120.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1030.00      15.00 150.000 2,250.00

150.000 2,250.00

150.000 2,250.00

35.930 538.95

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4399           

0013 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   2 of 9

Nebraska Department of Roads Date: 04.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1101.00      5.00 40.000 200.00

40.000 200.00

59.434 297.17

0.000 0.00

0005

SY  REMOVE PAVEMENT
0005 

1102.00      5.00 234.000 1,170.00

234.000 1,170.00

178.600 893.00

0.000 0.00

0006

SY  REMOVE ASPHALT SURFACE
0006 

1107.00      5.00 30.000 150.00

30.000 150.00

39.251 196.26

0.000 0.00

0007

SY  REMOVE WALK
0007 

1119.00      500.00 2.000 1,000.00

2.000 1,000.00

2.000 1,000.00

0.000 0.00

0008

EACHREMOVE INLET
0008 

7017.00      3.50 426.000 1,491.00

426.000 1,491.00

426.000 1,491.00

0.000 0.00

0009

LF  REMOVE GUARDRAIL
0009 

L006.00      650.00 1.000 650.00

1.000 650.00

2.108 1,370.20

0.000 0.00

0010

ACRECOVER CROP SEEDING
0010 

L019.13      1.55 674.000 1,044.70

674.000 1,044.70

1,106.722 1,715.42

0.000 0.00

0011

SY  EROSION CONTROL, CLASS 1D
0011 

L022.11      3.20 237.000 758.40

237.000 758.40

1,400.000 4,480.00

0.000 0.00

0012

LF  FABRIC SILT FENCE-LOW POROSITY
0012 

Contracted 10,334.10

Current 10,334.10

In place 14,193.05

This Estimate 538.95

GROUP 1 GRADING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STATION 622+08.92

0030.60      17,000.00 1.000 17,000.00

1.000 17,000.00

1.000 17,000.00

0.000 0.00

0013

LS  MOBILIZATION
0013 

6004.98      250.00 88.000 22,000.00

88.000 22,000.00

88.000 22,000.00

0.000 0.00

0014

LF  ASPHALT PLUG JOINT SYSTEM
0014 

6007.12      150.00 115.000 17,250.00

115.000 17,250.00

0.000 0.00

0.000 0.00

0015

SY  CONCRETE BRIDGE DECK REPAIR
0015 

6131.23      5.00 2,430.000 12,150.00

2,430.000 12,150.00

2,430.000 12,150.00

0.000 0.00

0016

SF  PENETRATING CONCRETE SEALER
0016 

6960.11      200.00 98.000 19,600.00

98.000 19,600.00

0.000 0.00

0.000 0.00

0017

SY  BRIDGE APPROACH REPAIR
0017 

6960.51      4,619.06 0.000 0.00

1.000 4,619.06

1.000 4,619.06

0.000 0.00

4004

LS  COMPENSATION FOR ADDITIONAL COST

Additional Units of Material

4004 

Contracted 88,000.00

Current 92,619.06

In place 55,769.06

This Estimate 0.00

GROUP 6 BRIDGE AT STATION 622+08.92

GROUP 7 GUARDRAIL

0030.70      1,000.00 1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

0.000 0.00

0018

LS  MOBILIZATION
0018 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7011.20      23.00 150.000 3,450.00

150.000 3,450.00

150.000 3,450.00

0.000 0.00

0019

LF  W-BEAM GUARDRAIL
0019 

7020.00      2,075.00 4.000 8,300.00

4.000 8,300.00

4.000 8,300.00

0.000 0.00

0020

EACHBRIDGE APPROACH SECTIONS
0020 

7022.00      925.00 1.000 925.00

1.000 925.00

1.000 925.00

0.000 0.00

0021

EACHEND ANCHORAGE ASSEMBLY
0021 

7024.27      2,450.00 3.000 7,350.00

3.000 7,350.00

3.000 7,350.00

0.000 0.00

0022

EACHGUARDRAIL END TREATMENT, TYPE II
0022 

Contracted 21,025.00

Current 21,025.00

In place 21,025.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      7.00 1,921.000 13,447.00

1,921.000 13,447.00

1,749.650 12,247.55

0.000 0.00

0023

STA OVERLAY BROKEN LINES
0023 

0002.60      7.00 3,842.000 26,894.00

3,842.000 26,894.00

3,417.580 23,923.06

0.000 0.00

0024

STA OVERLAY SOLID LINES
0024 

0030.90      56,000.00 1.000 56,000.00

1.000 56,000.00

1.000 56,000.00

0.000 0.00

0025

LS  MOBILIZATION
0025 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2021.00      50.00 18.000 900.00

18.000 900.00

12.000 600.00

0.000 0.00

0026

EACHMAILBOX POST
0026 

3016.21      40.75 40.000 1,630.00

40.000 1,630.00

46.020 1,875.32

0.000 0.00

0027

SY  CONCRETE CLASS 47B-3000 SIDEWALKS
0027 

3016.39      31.00 16.000 496.00

16.000 496.00

16.000 496.00

0.000 0.00

0028

SF  DETECTABLE WARNING PANEL
0028 

3031.13      82.25 40.000 3,290.00

40.000 3,290.00

51.875 4,266.72

0.000 0.00

0029

SY  14" CONCRETE BASE COURSE
0029 

3039.11      415.60 11.370 4,725.37

11.370 4,725.37

12.530 5,207.47

0.000 0.00

0030

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0030 

3039.12      349.50 801.510 280,127.75

801.510 280,127.75

1,337.127 467,325.88

0.000 0.00

0031

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0031 

3039.13      333.00 62.040 20,659.32

62.040 20,659.32

93.105 31,003.96

0.000 0.00

0032

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0032 

4004.50      2.65 1,320.000 3,498.00

1,320.000 3,498.00

1,320.000 3,498.00

0.000 0.00

0033

LB  CAST IRON GRATE AND FRAME
0033 

4105.59      2,420.00 2.200 5,324.00

2.200 5,324.00

2.376 5,749.92

0.000 0.00

0034

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0034 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4155.50      2.00 144.000 288.00

144.000 288.00

144.000 288.00

0.000 0.00

0035

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0035 

6133.00      24.00 1,063.000 25,512.00

1,063.000 25,512.00

1,063.334 25,520.02

0.000 0.00

0036

SY  MEMBRANE WATERPROOFING
0036 

7521.04      2.65 4,000.000 10,600.00

4,000.000 10,600.00

3,202.000 8,485.30

0.000 0.00

0037

LF  4" WHITE PREFORMED PAVEMENT MARKING
0037 

7521.24      18.00 300.000 5,400.00

300.000 5,400.00

154.000 2,772.00

0.000 0.00

0038

LF  24" WHITE PREFORMED PAVEMENT MARKING
0038 

7522.04      2.65 22,000.000 58,300.00

22,000.000 58,300.00

20,858.000 55,273.70

0.000 0.00

0039

LF  4" YELLOW PREFORMED PAVEMENT MARKING
0039 

7522.12      7.50 1,400.000 10,500.00

1,400.000 10,500.00

1,168.000 8,760.00

0.000 0.00

0040

LF  12" YELLOW PREFORMED PAVEMENT
MARKING

0040 

7530.49      1,350.00 4.000 5,400.00

4.000 5,400.00

4.000 5,400.00

0.000 0.00

0041

EACHRAILROAD CROSSING SYMBOL PREFORMED
PAVEMENT MARKING, TYPE 4  GROOVED

0041 

8022.15      1.10 500.000 550.00

500.000 550.00

10.050 11.06

0.000 0.00

0042

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0066 

8022.20      1.10 50,060.000 55,066.00

50,060.000 55,066.00

55,097.400 60,607.15

0.000 0.00

0043

EACHHYDRATED LIME/WARM MIX ASPHALT
0042 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8028.01      185.00 15.710 2,906.35

15.710 2,906.35

3.130 579.05

0.000 0.00

0044

CY  FOUNDATION COURSE REPLACEMENT
0043 

9002.10      23.86 500.000 11,930.00

500.000 11,930.00

10.050 239.79

0.000 0.00

0045

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0067 

9005.23      19.66 13,740.000 270,128.40

13,740.000 270,128.40

13,592.120 267,221.09

0.000 0.00

0046

TON ASPHALTIC CONCRETE, TYPE SPS
0044 

9005.75      23.86 49,860.000 1,189,659.60

49,860.000 1,189,659.60

55,097.400 1,314,623.96

0.000 0.00

0047

TON ASPHALTIC CONCRETE, TYPE SPR
0045 

9009.00      4.00 18,033.000 72,132.00

18,033.000 72,132.00

17,148.340 68,593.36

0.000 0.00

0048

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0046 

9010.50      23.86 200.000 4,772.00

200.000 4,772.00

0.000 0.00

0.000 0.00

0049

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0047 

9020.95      704.00 17.000 11,968.00

17.000 11,968.00

0.242 170.37

0.000 0.00

0050

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0068 

9021.12      625.00 441.280 275,800.00

441.280 275,800.00

339.810 212,381.26

0.000 0.00

0051

TON PERFORMANCE GRADED BINDER (52-34)
0048 

9021.13      704.00 1,702.040 1,198,236.16

1,702.040 1,198,236.16

1,292.179 909,694.02

0.000 0.00

0052

TON PERFORMANCE GRADED BINDER (64-34)
0049 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9053.00      2.10 56,390.000 118,419.00

56,390.000 118,419.00

44,850.000 94,185.00

0.000 0.00

0053

GAL TACK COAT
0050 

9111.00      5.00 33.000 165.00

33.000 165.00

0.000 0.00

0.000 0.00

0054

MGALWATER
0051 

9170.00      92.13 109.840 10,119.56

109.840 10,119.56

108.840 10,027.43

0.000 0.00

0055

STA EARTH SHOULDER CONSTRUCTION
0052 

9173.20      3.67 2,133.000 7,828.11

2,133.000 7,828.11

1,496.344 5,491.58

0.000 0.00

0056

SY  SUBGRADE PREPARATION
0053 

9179.23      396.06 611.792 242,306.34

611.792 242,306.34

583.428 231,072.49

0.000 0.00

0057

STA COLD MILLING, CLASS 3
0054 

9179.24      370.26 68.210 25,255.43

68.210 25,255.43

57.278 21,207.75

0.000 0.00

0058

STA COLD MILLING, CLASS 4
0055 

9179.35      4.05 18,033.000 73,033.65

18,033.000 73,033.65

11,881.220 48,118.94

0.000 0.00

0059

SY  COLD MILLING, CLASS 5
0056 

9179.43      61.16 1,153.695 70,559.99

1,153.695 70,559.99

1,171.460 71,646.50

0.000 0.00

0060

STA COLD MILLING, CLASS 3

TYPE A

0057 

9179.65      140.43 78.280 10,992.86

78.280 10,992.86

78.280 10,992.86

0.000 0.00

0061

STA COLD MILLING, CLASS 3

TYPE B

0058 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9185.76      8.00 1,282.000 10,256.00

1,282.000 10,256.00

1,671.090 13,368.72

0.000 0.00

0062

STA RUMBLE STRIPS, ASPHALT
0059 

9188.50      25.00 316.000 7,900.00

316.000 7,900.00

378.901 9,472.53

0.000 0.00

0063

SY  SURFACING UNDER GUARDRAIL
0060 

9300.37      1.00 850.000 850.00

850.000 850.00

29.650 29.65

0.000 0.00

0064

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0069 

9300.38      1.00 108,460.000 108,460.00

108,460.000 108,460.00

253,382.160 253,382.16

0.000 0.00

0065

EACHRAP INCENTIVE PAYMENT
0061 

9300.52      4,500.00 1.000 4,500.00

1.000 4,500.00

1.000 4,500.00

0.000 0.00

0066

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0062 

L001.02      2,500.00 1.000 2,500.00

1.000 2,500.00

2.275 5,687.50

2.275 5,687.50

0067

ACRESEEDING, TYPE B
0063 

L010.00      25.00 6.000 150.00

6.000 150.00

0.000 0.00

0.000 0.00

0068

SY  SODDING
0064 

L032.75      350.00 2.000 700.00

2.000 700.00

4.550 1,592.50

4.550 1,592.50

0069

TON MULCH
0065 

P300.24      92.40 0.000 0.00

70.000 6,468.00

70.000 6,468.00

0.000 0.00

4001

LF  24" CULVERT PIPE, TYPE 3,4 OR 5

24" CMP Type 3,4,5

4001 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4360.24      488.25 0.000 0.00

2.000 976.50

2.000 976.50

0.000 0.00

4002

EACH24" METAL FLARED-END SECTION

24" Metal FES

4002 

0030.90      2,247.00 0.000 0.00

1.000 2,247.00

1.000 2,247.00

0.000 0.00

4003

LS  MOBILIZATION

Additional Mobilization

4003 

9300.60      1.01 0.000 0.00

18,044.108 18,224.55

18,044.108 18,224.55

0.000 0.00

4008

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

Smothness of 104.219%

4008 

9300.77      29.70 0.000 0.00

449.298 13,344.15

449.298 13,344.15

0.000 0.00

4009

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

Smothness of 104.219%

4009 

9300.56      1.78394 0.000 0.00

55,107.400 98,308.30

55,107.400 98,308.30

0.000 0.00

4010

TON SUPERPAVE QUALITY INCENTIVE

SPR

4010 

9300.56      1.78394 0.000 0.00

10.050 17.93

10.050 17.93

0.000 0.00

4011

TON SUPERPAVE QUALITY INCENTIVE

SPR - State Maint. Patching

4011 

9300.56      0.3932 0.000 0.00

13,592.100 5,344.41

13,592.100 5,344.41

0.000 0.00

4012

TON SUPERPAVE QUALITY INCENTIVE

SPS -  Joint Density

4012 

0096.00      16,434.00 0.000 0.00

0.000 0.00

0.000 0.00

0.000 0.00

4013

LS  DEDUCTION

Deduction in Payment for PG Binder Specification

4013 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0096.00      -16,434.00 0.000 0.00

1.000 -16,434.00

1.000 -16,434.00

0.000 0.00

4014

LS  DEDUCTION

Deduction in Payment for PG Binder Specification

4014 

Contracted 4,320,135.89

Current 4,448,632.72

In place 4,462,086.46

This Estimate 7,280.00

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 24,465.000 12,232.50

24,465.000 12,232.50

2,770.000 1,385.00

0.000 0.00

0070

BDAYBARRICADE, TYPE II
0070 

0001.10      3.00 1,032.000 3,096.00

1,032.000 3,096.00

2,395.000 7,185.00

0.000 0.00

0071

BDAYBARRICADE, TYPE III
0071 

0001.75      4.00 1,470.000 5,880.00

1,470.000 5,880.00

661.000 2,644.00

2.000 8.00

0072

EACHTEMPORARY SIGN DAY
0072 

0001.90      0.50 31,120.000 15,560.00

31,120.000 15,560.00

22,790.000 11,395.00

0.000 0.00

0073

EACHSIGN DAY
0073 

0001.99      5.00 42.000 210.00

42.000 210.00

56.000 280.00

0.000 0.00

0074

EACHCONTRACTOR FURNISHED SIGN DAY
0074 

0002.28      0.35 5,000.000 1,750.00

5,000.000 1,750.00

0.000 0.00

0.000 0.00

0075

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0075 

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:
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Nebraska Department of Roads Date: 04.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.30      0.40 2,250.000 900.00

2,250.000 900.00

0.000 0.00

0.000 0.00

0076

LF  PAVEMENT MARKING REMOVAL
0076 

0002.44      0.44 5,750.000 2,530.00

5,750.000 2,530.00

0.000 0.00

0.000 0.00

0077

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0077 

0002.47      0.10 2,875.000 287.50

2,875.000 287.50

0.000 0.00

0.000 0.00

0078

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0078 

0003.10      350.00 210.000 73,500.00

210.000 73,500.00

184.000 64,400.00

0.000 0.00

0079

DAY FLAGGING
0079 

0003.20      450.00 100.000 45,000.00

100.000 45,000.00

76.000 34,200.00

0.000 0.00

0080

DAY FURNISHING AND OPERATING PILOT VEHICLE
0080 

0003.50      26.00 512.500 13,325.00

512.500 13,325.00

0.000 0.00

0.000 0.00

0081

LF  CONCRETE PROTECTION BARRIER
0081 

0003.56      5.00 450.000 2,250.00

450.000 2,250.00

0.000 0.00

0.000 0.00

0082

LF  RELOCATE CONCRETE PROTECTION BARRIER
0082 

0003.70      400.00 4.000 1,600.00

4.000 1,600.00

0.000 0.00

0.000 0.00

0083

EACHTEMPORARY RUMBLE STRIP
0083 

0003.74      8,500.00 1.000 8,500.00

1.000 8,500.00

0.000 0.00

0.000 0.00

0084

EACHTEMPORARY TRAFFIC SIGNAL
0084 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0005.10      60.00 178.000 10,680.00

178.000 10,680.00

0.000 0.00

0.000 0.00

0085

DAY TRAFFIC CONTROL MANAGEMENT
0085 

0020.00      2.00 1,000.000 2,000.00

1,000.000 2,000.00

1,563.890 3,127.78

0.000 0.00

0086

HOURTRAINING
0086 

0030.00      3,500.00 1.000 3,500.00

1.000 3,500.00

1.000 3,500.00

0.000 0.00

0087

LS  MOBILIZATION
0087 

9110.01      45.00 50.000 2,250.00

50.000 2,250.00

0.000 0.00

0.000 0.00

0088

HOURRENTAL OF LOADER, FULLY OPERATED
0088 

9110.02      65.00 50.000 3,250.00

50.000 3,250.00

0.000 0.00

0.000 0.00

0089

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0089 

9110.03      45.00 50.000 2,250.00

50.000 2,250.00

0.000 0.00

0.000 0.00

0090

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0090 

9110.07      125.00 50.000 6,250.00

50.000 6,250.00

1.000 125.00

0.000 0.00

0091

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0091 

9110.27      45.00 10.000 450.00

10.000 450.00

0.000 0.00

0.000 0.00

0092

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0092 

L022.75      3.25 400.000 1,300.00

400.000 1,300.00

16.000 52.00

0.000 0.00

0093

LF  TEMPORARY SILT CHECK
0093 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.90      3.45 400.000 1,380.00

400.000 1,380.00

0.000 0.00

0.000 0.00

0094

LF  TEMPORARY SILT FENCE
0094 

L860.50      2,500.00 1.000 2,500.00

1.000 2,500.00

0.000 0.00

0.000 0.00

0095

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0095 

Contracted 222,431.00

Current 222,431.00

In place 128,293.78

This Estimate 8.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 4,661,925.99

Current 4,798,549.76

In place 4,684,875.23

This Estimate 7,826.95




